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TO: 

Key Decision 2 Approval. - Solar Ponc4 Subproject 
Steve R. Keith, Rogrm Director 
Solar Pond Project 
EG&G Rocky Flats, Inc. 

Approval is hereby given for Key ;Decision 2, Approval to Commence Title IVDetailed Design, for 
the Solar Ponds Subproject, Interim Measure Remediation (Work Breakdown Swcture number 
1.4.7.1.1.04.3). The pmjcct baseline is  established in the Management Control system (Mcs) 
]interim Measure/Lnterim Remedial Action E n h n m e n t a l  Assessrnent Decision Document of May 
1994. Funding for this subproject is available under the Budget and Reporting Classification code 
Number EW20 AJX 1258. 

The Envhmental Restoration Division, W O  has directed EG&G to prepare documentation for a 
scope change, with accompanying cost and schedule changes, to hncorporate pond sludge into the 
remediation. That baseliie change will be considered by DOE and incorporated into the poject 
basdine as appropriate. 
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Scott R Surovchak, Project 
assigned to this projecr; please 

cc: 
J. Robcrson, FtWO 
F. Lockhart,WO 
S. Surovchak, RFFO 
s, Howard w o  
P. Witherill, W O  
S. Stiger, EG&G I 

M. Austin, EG&G 
J. Ledford, EG&G 
D. Erickson, EG&G 
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